
Council Meeting of November 19, 2014

Agenda Item No.   l0G

REQUEST FOR COUNCIL ACTION

SUBJECT:      9000 South Improvement Project - Temporary Closure of 9000
South Street from 4800 West to 5300 West

SUMMARY:   Approve a temporary closure of 9000 South Street from 4800 West
to 5300 West from May 1 to August 30, 2015for road
reconstruction.

FISCAL

IMPACT: Closing 9000 South for reconstruction will save the City
construction time and costs associated with the longer construction

time.

STAFF RECOMMENDATION:

Staff recommends a temporary closure of 9000 South Street from
4800 West to 5300 West from May 1 to August 30, 2015 to
accelerate 9000 South Street reconstruction.

MOTION RECOMMENDED:

Option 1

I move to adopt Resolution No.14w,207 authorizing a temporary
closure of 9000 South Street from 4800 West to 5300 West from

May 1 to August 30, 2015 to accelerate 9000 South Street
widening and reconstruction.

OR

Option 2

I move not to allow the closure of 9000 South, acknowledging
that the construction will proceed until spring of 2016 due to
winter paving restrictions."

Roll Call vote required.

Prepared by:       Reviewed by:

ta--0L-4- 07 ' C2-

1:6S
David Murphy, P. E.       Wendell T. Rigby, P. E.
Capital Projects Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

P/ L_!  co) L
Jeffery ' obinson Bryce H erlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

9000 South has approximately 13, 000 vehicles per day traveling from 4800 West to
Grizzly Way and 10,000 vehicles per day travelling from Grizzly Way to 5600 West.
Weather, traffic and age have deteriorated the road surface so much it must be replaced.

The 9000 South Improvement project will remove the existing traffic striping, asphalt
pavement, untreated base course, granular borrow and several pedestrian ramps in 9000

South from 4800 West to 5300 West. When the removal is complete the Contractor will

upgrade the storm drain system, and replace the old roadway with a deeper road cross
section, better able to support truck traffic.  To accomplish this work the Contractor can

either close the road to vehicle traffic or close half the road and leave one lane open in

each direction.

As shown on the attached exhibit, design work on the project is almost complete. It is

anticipated that this project will be approved by UDOT and advertised in January of
2015. It is estimated that the contract would then open in February and be awarded by
March. A preconstruction conference would most likely be held six weeks after award in
April of 2015. If 9000 South was closed from the west side of 4800 West to

approximately 5300 South construction is estimated to take at least 120 days.

If the road was closed west bound traffic would be detoured onto 4800 West to both New

Bingham (NBH) and Old Bingham Highway( OBH) and then to 5600 West and back to
9000 South. Eastbound traffic would be detoured to 5600 West to OBH or NBH and

then to 4800 West and then back to 9000 South. Truck traffic would be encouraged to

exit on OBH and 9000 South or to use OBH or NBH as a detour route. Children walking
to school will be asked to stay on the sidewalk and behind temporary chain link fencing
away from construction vehicles. A map of this detour route is attached.

If 9000 South were to remain open during construction the estimated construction time
would be closer to 300 days due to the staging of the work area and weather delays
associated with construction during the winter months.  Construction costs will increase
as the contractor must pay for increased work time and increased overhead costs
associated with the longer schedule.  Drivers will still see increase commute times as

construction delays will be present. Children walking to school will be asked to stay on
the sidewalk and behind temporary chain link fencing away from construction vehicles
and the temporary traffic control separating regular traffic.

Staff has examined the possible methods required to accelerate their schedule, and they

are proposing the following closure for the following reasons:

1.  A closure of four months will gain an overall schedule acceleration of 8 months.

This acceleration allows paving to be placed ahead of winter temperature paving
restrictions.

2.  Safety— School Children will not have to worry about regular traffic placed closer
to their safe school walking route.

Staff would add the following reason as a benefit to the public and project:

3.  Opening the road sooner will increase the economic benefit to the local residents
and the City as a whole by allowing new commercial construction to accelerate



their opening dates.

4.  Reducing the time of construction benefits all parties in the overall time of delay.
Knowing ahead of time which routes to use to get home allows for certainty for
the traveling public.

Emergency services ( Police, Fire, and Ambulance) would be allowed through the closure,
as required.

Attachments:

Resolution

Schedule if Road Closed

Schedule if Road left Open

Detour Plan



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO./ Y:207

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE THE ROAD CLOSURE OF
9000 SOUTH FROM 4800 WEST TO 5300 WEST

Whereas, the City Council of the City of West Jordan has reviewed the road closure of 9000 South from 4800
West to 5300 West; and

Whereas, the City Council desires to authorize staff to close 9000 South from 4800 West to 5300 West from
approximately May 1 to August 30, 2015.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.      Staff is hereby authorized to temporarily close 9000 South from 4800 West to 5300 West from
approximately May 1 to August 30, 2015.

Section 2.     This Resolution shall take effect immediately.

Adopted by the City Council ofWest Jordan, Utah, this 19th day of November 2014.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder

Voting by the City Council AYE"    NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe
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